



## Ramp It Up - 2017

### Probable Build Dates

Dates	Dates Selected	Team	Client	Builder
4/17-4/22				
4/24-4/29	Fri-29/Sat-29	Twigs		
5/1-5/6				
5/8-5/13				
5/14-5/20				
5/30-6/3	Fri-2/Sat-3	LAOH		
6/5-6/10				
6/12-6/17				
6/19-6/24				
7/5-7/8				
7/10-7/15				
7/17-7/22				
7/24-7/29				
7/31-8/5				
8/7-8/12				
8/14-8/19				
8/21-8/26				
9/5-9/9				
9/11-9/16				
9/18-9/23				
9/25-9/30				
10/2-10/7				
10/9-9/14				