



Ramp It Up - 2018

Probable Build Dates

Dates	Dates Selected	Team	Client	Builder
4/16-4/21	Fri-20/Sat-21	Montrose Christian	Chase	Bob
4/23-4/28				
4/30-5/5				
5/7-5/12				
5/14-5/19				
5/29-6/2				
6/4-6/9				
6/11-6/16				
6/18-6/23				
6/25-6/30				
7/9-7/14				
7/16-7/21				
7/23-7/28				
7/30-8/4				
8/6-8/11				
8/13-8/18				
8/20-8/25				
9/10-9/15				
9/17-9/22				
9/24-9/29				
10/1-10/6				
10/8-10/13				
10/15-10/20				